

# PRCC Repair Tee Boxes

	Project/Task Name	Status	% Complete	Start Date	End Date	Est Cost	Actual Cost	Assigned To	Comments
1	PRCC Repair Tee Boxes	Complete	●	05/01/16	08/12/16	\$20,000.00	\$17,940.00	John-Pro	
2									
3	<input type="checkbox"/> Phase 1-Planning								
4	Solicit Bids	Complete	●	05/02/16	05/16/16	\$0.00	\$0.00	John-Pro	Contract awarded to PWLC
5	Present to BOD for Approval	Complete	●	05/16/16	05/16/16	\$0.00	\$0.00	John-Pro	
6	PRCC Board Vote	Complete	●	05/26/16	05/26/16	\$0.00	\$0.00	Board	Approval
7									
8	Phase 2-Implementation	Complete	●	06/10/16	08/12/16		\$17,940.00	PWLC	
9									
10									
11									
12									
13									
14									
15									
16									
17									